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AGENDA TITLE: Acceptance of Improvements Under Church Street Overlay, Lodi Avenue
: ‘to Chestnut Street, Tokay Street to Vine Street Contract

MEETING DATE: January 6, 1993

PREPARED BY:  Public Works Director

RECOMMENDED ACTION: That the City Council accept the improvements under the
“Church Street Overlay, Lodi Avenue to Chestnut Street, Tokay
Street to Vine Street" contract, and direct the Public Works
Director to file a Notice of Completion with the County
Recorder's office.

BACKGROUND INFORMATION: The contract was awarded to Claude C. Wood Co. of Lodi on
August 5, 1992 in the amount of $77,929.20. The contract
has been completed in substantial conformance with the
plans and specifications approved by the lity Council.

The contract completion date was October 20, 1992, and the actual conpletion date
was October 20, 1992. The final contract price was $94,413.45. The difference
between the contract amount and the final contract price is mainly due to extending
the limits ot the project south of Vine Street and installing a new set of traffic
loops at the southeast corner of Lodi Avenue and Church Street.

FUNDING: Originally Budgeted: 1991
Budgeted Fund: Gas Tax
Current Appropriation: $116,0C0
Total Project Estimate: $113,000
Bid Opening Date: July 22, 1992
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Jack L. Ronsko
PQ@}'C Works Director

Prepared by Wesley K. Fujitani, Senior Civil Engineer
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cc: Purchasing Officer

Street Superintendent
C. C. Wood Co.
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THOMAS A PETERSON recycied paper
City Manager
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